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Summary 

Background 

The California Department of Transportation (Department), Audits and 
Investigations (A&I) has completed an evaluation of the Divisions of 
Project Management and Construction at Headquarters and in Districts 3 
and 7, with an emphasis on Proposition IB projects. We perfomled the 
evaluation to detemline if adequate controls exist in the Project Delivery 
area, specifically in Project Management and Construction, to manage 
capital projects. The scope of this evaluation was limited to interviews at 
Headquarters and a review ofprojects in Districts 3 and 7. 

Our evaluation disclosed that Project Management and Construction in 
Headquarters have an effective and efficient organizational structure to 
carry out their responsibilities. We also found that Districts 3 and 7 have 
adequate controls in place to properly manage projects, except for the 
issues noted below: 

• Construction Capital Outlay Support Costs Are Not Always Accurate 
• Missing Resident Engineer's Daily Reports 
• Lack of Independent Review for Payment ofBid Items 
• Conflicting Infomlation in Project Reports 
• Required Six-Month Report May Not be Completed Timely 

Project Delivery is responsible for facilitating the delivery of capital 
projects on the State Highway system in order to improve the movement 
of people, goods, and services across CalifoOlia. Capital projects go 
through four major phases of work: 1) Permits and Environmental 
Studies; 2) Plans, Specifications, and Estimates; 3) Right of Way; and 
4) Construction. The following Divisions, within Project Delivery, help 
facilitate the delivery of these capital projects: Environmental Analysis, 
Design, Engineering Services, Right of Way and Land Surveys, Project 
Management, and Construction. Our evaluation focused on the 
Divisions of Project Management and Construction at Headquarters and 
Districts 3 and 7. 

The Division of Project Management is responsible for the management 
and delivery of the Department's portfolio of transportation 
improvement projects. Its major activities include: monitoring and 
reporting on the delivery status of the portfolio of projects; developing 
the overall workload and budget for the transportation improvement 
project portfolio; developing and implementing the tools, fomlUlas. and 
standards used to estimate the resources necessary to deliver each 
project; and developing, conducting and managing training courses to 
improve the skills ofthe staff working on these projects. 
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Background 
(Continued) 

Objectives, 
Scope, and 
Methodology 

The Division ofConstruction is responsible for establishing construction 
policies, procedures, and objectives; providing guidance to the districts 
on administering construction contracts; validating that the district 
construction contracts are administered fairly and in good faith; and 
providing expert assistance to district construction managers on complex 
and sensitive issues in construction contracts. 

Each fiscal year District Directors submit a Contract for Delivery (CFD) 
agreement to the Director. The CFD is a promise that their individual 
district will deliver a list of projects to the Ready to List (RTL) 
milestone date within that fiscal year. District Division Chiefs for 
Project Management have overall responsibility for the management of 
the capital program in their districts or regions. Project Managers in 
each district have full authority, delegated from the District Division 
Chief for Project Management, to produce the results that are intended, 
meet schedules. and stay within budget. The Project Manager is 
responsible for the planning, controlling, and closing of a project and 
retains these responsibilities over the life of the project. In addition, the 
project managers are responsible for the project's overall scope, risk 
management plan, cost, and schedule. 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security 
Bond Act of 2006, approved by the voters as Proposition 1 B on 
November 7, 2006, authorized the issuance of $19.925 billion in State 
general obligation bonds for specific transportation programs. On 
January 17.2007, Senate Bill 88 (SB 88) was chaptered by the 
legislature, which designates administrative agencies for each of the 
programs funded by Proposition 1B. SB 88 also imposes various 
requirements on the agencies relative to adopting program guidelines, 
allocating of bond funds, and reporting on projects funded by 
Proposition 1B. 

We conducted an evaluation of the Divisions of Project Management 
and Construction at Headquarters and Districts 3 and 7. We interviewed 
personnel at Headquarters and reviewed internal controls at Districts 3 
and 7 to determine whether policies, procedures, and processes are in 
place to adequately manage projects. We selected specific projects in 
Districts 3 and 7 and tested them for the following objectives: 

1. 	 Assess compliance with applicable policies and procedures, with 
particular emphasis on Proposition 1 B requirements. 

2. 	 Evaluate the process for monitoring costs against the project budget. 
3. 	 Evaluate the process for identifying and reporting project delays and 

changes in the scope ofwork. 
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Objectives, 
Scope, and 
Methodology 
(Continued) 

Conclusion 

4. 	 Assess the process for approving proposed changes in scope and 
budget and detemline whether the changes are consistent with 
baseline agreements. 

5. 	 Evaluate the process for preparing and approving Contract Change 
Orders. 

6. 	 Evaluate the process for reviewing and accepting project 
deliverables, including the various milestones and final product. 

7. 	 Evaluate the process of reporting project status for timeliness, 
completeness, accuracy, and compliance with milestones and other 
performance measures. 

8. 	 Detenuine how the district manages risk in quality, scope, schedule, 
and cost in order to attain successful project completion. 

The evaluation was performed in accordance with the International 
Standards for the Professional Practice of Internal Auditing. 

The evaluation covered projects in the RTL stage or in construction 
during fiscal year 2008/2009. We included tests as we considered 
necessary to achieve the above objectives. 

Our evaluation disclosed that Project Management and Construction in 
Headquarters have an effective and efficient organizational structure to 
cany out their responsibilities. We also found that Districts 3 and 7 have 
adequate controls in place to properly manage projects, except for the 
issues noted below: 

• 	 Construction Capital Outlay Support Costs Are Not Always Accurate 
• 	 Missing Resident Engineer's Daily Reports 
• 	 Lack ofIndependent Review for Payment ofBid Items 
• 	 Conflicting Infomlation in Project Reports 
• 	 Required Six-Month Report May Not be Completed Tinlely 
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Views of 
Responsible 
Officia1s 

We requested responses from the Chiefs of the Divisions of Project 
Management and Construction. We also requested a response from the 
District Directors for Districts 3 and 7 on the recommendations addressed 
in Findings 2 and 3. In addition, the Bond Program Manager provided us 
with a response to Finding 5. These officials have acknowledged the 
findings and recommendations and, in some cases, taken corrective action. 
Please sec the Attachments for complete responses. 

ORIGINAL SIGNED-BY: 

GERALD A. LONG 
Deputy Director 
Audits and Investigations 

April 30, 2009 
(Last Day of Audit Field Work) 
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Finding 1­
Construction 
Capital Outlay 
Support Costs Are 
Not Always 
Accurate 

FINDINGS AND RECOMMENDATIONS 


Construction Capital Outlay Support (COS) costs are not always 
accurately reflected in total project costs. We found some projects had 
classified consultant design COS costs as construction COS costs. In 
addition, we found that some work activity charged to the construction 
COS phase of a project was not related to construction work elements. 
Rather, these charges were associated with the Plans, Specifications, and 
Estimates (PS&E) and/or the Penn its and Environmental Studies phase 
of the project. The charges were not always corrected; and in the cases 
where the charges were corrected, the corrections were made untimely. 

In 	 one project, we found 
ProjeCl cosPlltlSn $1.35 million for updating the 

0- Pennits and Environmental Studies design specifications and
1 - Plans, Specifications, and Estimates 

environmental pemlits2 - Right of Way 

3 - Construction 
 charged to construction COS 

costs. Based on the additional 
work, it appears that the 

project was not ready to be in RTL status. The work perfomled after the 
project was listed in RTL status consisted ofthe following: 

• 	 Performing preliminary engineering studies and preparing the draft 
project report. 

• 	 Preparing and approving the project report and final environmental 
docunlent. 

• 	 Preparing base maps and plan sheets. 
• 	 Obtaining pennits, agreements, and route adoptions during the PS&E 

component. 
• 	 Preparing preliminary structures design data. 

Another project required significant design rework, which was charged to 
construction COS. This project was for building soundwalls and it was 
suspended for approximately four months due to the following reasons: 

• 	 There were a number of design issues that included the soundwalls 
being built through power poles, trees, existing homeowner's retaining 
walls, drainage flow, and sewer pipes. 

• 	 Two surveying groups obtained different elevation and horizontal 
aHgnment figures from the plans. 

By the time the project was reinstated, the contractor had not perfomled 
any controlling bid item work, yet it had over $1.3 million charged to 
construction COS costs. 
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Finding 1­
(Continued) 

The construction phase of a project contains budgeted hours for design and 
environmental; however, these budgeted hours should only be charged for 
construction staking, assistance with contract change orders, and oversight. 

When COS costs for work associated with Pennits and Environmental 
Studies and PS&E phases are charged to the construction phase of a 
project, the construction COS costs are overstated, while the other phases 
are understated. Furthermore, when charges are not recorded to the 
correct phase of a project and mistakes are not corrected timely, it 
becomes difficult to: 

• Accurately report and forecast results. 
• Develop standardized reports providing accurate comparisons. 
• Monitor perfonllance in meeting commitments. 

Senate Bill 4S of 1997 requires that the State Transportation 
Improvement Program list separate costs for support and for capital 
outlay in order to evaluate perfonllance and cost effectiveness. Support 
costs are required to be listed separately in four project components: 
Permits and Environmental Studies; Plans, Specifications, and Estimates; 
Right-of-Way; and Construction. 

The Project Development Procedures Manual, dated December 2007, 
Chapter 8, Section 3, page 8-17, states that successful project 
management requires effective and precise exchange of information 
between all the personnel involved throughout all phases of a project. It 
is essential that individuals perfonning project work all charge their time 
in a consistent manner. This consistency is aided by the use of standards 
that provide a precisely defined structure used by all involved personnel 
to plan the project, exchange infonllation, and organize reporting. The 
Department has developed three project management standards in the 
form of breakdown structures, breaking down the capital outlay support 
process by work done, resource need, and organization structure. The 
data generated by the use of these standards provides information that is 
consistent statewide. 

According to District Construction Supervisors and Office Managers, 
when a project gets to the ready-to-list stage, it is standard procedure to 
close the Pennits and Environmental Studies and the PS&E phases of a 
project to prevent improper coding of construction COS costs. However, 
this practice also prevents these phases from being charged for changes to 
the project structural design, specifications, and environnlental permits. 
As a result, when there is additional work perfonlled under these phases, 
the work is charged to the construction COS phase. 
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Recommendation 

Division of Project 
Management's 
Response 

Findingl­
Missing Resident 
Engineer's Daily 
Reports 

We recommend that: 

• 	 Headquarters (HQ) Project Management review current charging 
practices to detennine how to best charge to the appropriate phase. 
Once this review is complete, HQ Project Management should stress 
the importance of charging to the appropriate phase of a project to 
all districts. 

• 	 Divisions of Program and Project Management in all the districts 
reinforce proper charging practices in their particular district. 

HQ Division of Project Management concurred with the finding and 
stated that it continuously stresses the importance of proper charging 
practices. In addition, HQ Division of Project Management has charged 
the Deputy District Directors for Project Management with the 
responsibility of reminding their staff ofproper charging practices. 

Resident Engineer (RE) Daily Reports were missing in four of seven 
project files reviewed. One of the four project files was missing all of the 
RE's Daily Reports. 

Without all RE Daily Reports the following risks exist: 

• 	 A newly assigned RE would not have knowledge of important 
discussions and/or agreements with the contractor. This in tum could 
cause delays for the project and possibly additional claims. 

• 	 The RE is not in compliance with department policy. 
• 	 Increases the potential for fraud. 
• 	 Damages the transparent accountability of the construction process for 

control agency and public review. 

According to the California Department ofTransportation Construction 
Manual, Chapter 5, Section 5-0, page 5-0.6, dated December 2005, the 
RE on a project must do the following: 

• 	 For each contract day " during the project's life, make a daily report on 
Form CEM-4501. "Resident Engineer's Daily Report! Assistant 
Resident Engineer's Daily Report." 

• 	 Include any infonnation that may be pertinent even though no activity 
may have occurred. For example, such infonnation could include 
support for detennining working or nonworking days. Include the 
following in the daily report: 
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Finding 2 ­
(Continued) 

Recommendation 

Division of 
Construction'5 

Response 

District 3'8 
Response 

District 7'5 
Response 

Finding3. 
Lack of 
Independent 
Review for 
Payment of Bid 
Items 

1. 	 Important discussions and agreements with the contractor. 
2. 	 A general statement about the type of work done. 
3. 	 Weather conditions such as maximum and minimum temperatures 

and precipitation, among other items. 

Reasons given for the lack ofRE Daily Reports in the project files varied. 
One reason was that the RE had completed the reports, but the reports 
were on the RE's computer and a hard copy was not included in the 
project files or on a compact disk. A second reason given was that it was 
an oversight by the RE. Finally, the Assistant RE for the project that was 
missing all of the RE Daily Reports stated that the RE was a consultant 
and did not turn in the daily reports. 

We recommend that: 

• 	 HQ Division of Construction, reiterate to all the districts the 
requirement of having complete and up.to.date daily reports. 

• 	 Each District's Division of Construction enforce the requirement of 
verifying that the RE Dailies are in the project files and are up.to-date 
with its Supervising Transportation Engineers. This is especially 
critical when working with REs who are consultants. 

HQ Division of Construction concurred with the finding and has already 
developed a work plan to remind districts of these policy requirements. 

District 3 recognizes the importance of this finding and will continue to 
emphasize the need to enforce the requirements for up.ta.date Resident 
Engineer Daily Reports with its Supervising Transportation Engineers. 

District 7 concurred with the finding and has developed an action plan to 
ensure that all projects have up.to-date daily reports. 

Four of the seven project files reviewed were missing evidence of an 
independent review for payment of at least one bid item. In some 
instances, calculations for payment of bid items involved complex 
computations. The independent reviewer would have the technical 
knowledge to detect mistakes in the computations and/or duplicate 
payments. 

Without an independent review for payment of bid items, mistakes could 
go uncorrected and the risk for fraud increases. . 
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Finding 3 ­
(Continued) 

Recommendation 

Division of 
Construction'. 
Response 

District 3's 
Response 

District 7'5 
Response 

Finding 4­
Conflicting 
Information in 
Project Reports 

According to the California Department of Transportation Construction 
Manual dated September 2008, Chapter 5, Section 5-1, Fonn CEM-4801. 
the resident engineers and assistant resident engineers should use 
Fonn CEM-4801, Quantity Calculations, as the basic source document 
for most contract item quantity calculations. Additionally, 
Fonn CEM-4801 provides a spot for the independent reviewer to 
sign/initial, thus providing proof the review occurred. 

According to the construction managers, this was simply an accidental 
oversight. However, we noted sixteen instances in the four projects, 
where the independent review signature was missing. 

We recommend that: 

• 	 HQ Division of Construction remind districts statewide of the 
importance of complying with departmental policy regarding 
independent review for payment of bid items. 

• 	 Districts' Division of Construction should ensure that REs in their 
district are complying with departmental policy by making certain 
that all bid item calculation sheets have evidence of an independent 
review. 

HQ Division of Construction concurred with the finding and has already 
developed a work plan to remind districts of these policy requirements. 

District 3 will continue to emphasize the need to enforce departmental 
policy requiring all bid item calculation sheets have evidence of an 
independent review. 

District 7 concurred with the finding and has developed an action plan to 
inform all supervisors and managers that quantity calculations for 
monthly payment ofbid items must have an independent check. 

Some Project Quarterly and Semi-annual Reports contain conflicting 
project cost infonnation and baseline schedules. Our review of five 
Proposition IB-funded projects revealed the following conflicting project 
data on the project quarterly and semi-annual reports from Districts, the 
Department, and the California Bond Accountability Web Site: 

• 	 One district's database incorrectly listed a project's total COS cost 
paid to date at $2.5 million less than actual. The same database did 
not list another project's COS budget and listed the project's total 
capital budget at $42 million less than actuaL 
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Finding4- • 	 The 2nd Quarter 2009 STIP Report incorrectly reported the 
(Continued) 	 construction capital budget at approximately $89 million more than 

the amount committed . 
• 	 The Califomia Bond Accountability Web site does not report capital 

construction costs paid to date for one project. On another project, 
the Web site shows that it was completed on time when, in fact, the 
approved baseline completion schedule date was moved forward by 
4.5 months. 

Reports that do not show current and accurate infonnation may cause the 
user of these reports to come to the wrong conclusions or have 
conflicting conclusions when reporting to outside entities. 

To comply with the Govemor's Executive Order S-02-07, under 
in-progress accountability, the Califomia Transportation Commission 
(CTC) has required the Department to report each quarter on the status of 
each Corridor Mobility Improvement Account and Highway 99 
Improvement bond-funded project. The progress report shall include 
approved budgets, actual expenditures, and forecasted cost for each phase 
as identified in the baseline agreement. The report shall also include 
approved schedules, progress to date, and forecasted completion dates of 
each phase. The purpose of these reports is to show CTC, the 
Department of Finance, the Legislature, and ultimately, the pUblic, that 
projects are being executed in a timely fashion and are within the scope 
and budget identified in the executed baseline agreements. 

The causes for the conditions noted above are: 

• 	 Districts were unable to detemline why their systems show different 
cost figures than the reports issued by HQ. Both systems are 
collecting project cost infonnation from the Transportation 
Accounting and Management System. 

• 	 The Califomia Transportation Improvement Program System 
database shows committed and uncommitted funding, whereas the 
District and the Califomia Bond Accountability Web site reports 
show committed funds only on large-dollar projects. 

• 	 Department policy allows project completion dates to be changed 
when the changes occur within the same fiscal year. 

Recommendation 	 We recommend that HQ Division of Project Management ensure the data 
on the various project management reports is consistent. 
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Division of Project 
Management's 
Response 

Finding S­
Required Six­
Month Report 
May Not be 
Completed Timely 

Recommendation 

HQ Division of Project Management is currently developing a new 
infornlation technology system, Project Resource and Scheduling 
Management Project (PRSM). In addition, the Division of Accounting is 
in the process of deploying the Enterprise Resource Planning Financial 
InfraStructure system (E-FIS). These two systems will provide the tools 
needed for current and consistent infornlation. 

Project managers are unaware of the Senate Bill 88 (SB-88) requirement 
to provide a report within six months of a Proposition IB-funded project 
becoming operable. Even though none of the eleven projects reviewed 
had been completed within the last six months, we interviewed the 
assigned project managers and none of them had knowledge of this 
requirement. 

The Department will not be in compliance with SB-88, approved in 
August 2007, if the report is not completed Within six months of a project 
becoming operable. 

The Governor approved SB-88 in August 2007, which inlposed various 
requirements on the administrative agencies relative to reporting on 
projects funded with Proposition IB money. One of the requirements in 
SB-88 is that "within six months of a project becoming operable, the 
recipient agency shall provide a report to the administrative agency on 
the final costs ofthe project as compared to the approved project budget, 
the project duration as compared to the original project schedule as of 
the date of allocation, and performance outcomes derived from the 
project compared to those described in the original application for 
funding. The administrative agency shall forward the report to the 
Department of Finance by means approved by the Department of 
Finance." 

None of the eleven projects we tested were completed projects. Thus, 
none of the projects had violated the six-month reporting requirement 
imposed by SB-88 chaptered in August 2007. However, our A&I 
Propositions Audit Oversight Unit identified a completed Proposition IB 
project, where the project manager was unaware of all Proposition IB 
requirements, and thus, failed to submit the required Project Completion 
report within the six-month window period mandated by the CTC 
Guidelines. It is critical that the project managers have knowledge of this 
requirement to ensure the reporting requirement is met for all projects 
funded by Proposition 1 B. 

We recommend that the Division of Progranl and Project Management 
and the Proposition 1 B Office work together to develop a process to 
comply with the six-month reporting requirement. The process should 
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Proposition IB 
Bond Office's 
Response 

Audit Team 

identify who is responsible for preparing the six-month reports and 
detennine who will be the recipient of the reports for the Department. 

The Proposition IB Bond Office has developed a work plan to address 
this finding. The work plan identifies the roles and responsibilities of the 
different progranls within Caltrans responsible for making sure this 
requirement is met. 

Laurine Bohamem. Chief. Internal Audits 
Juanita F. Baier, Audit Supervisor 
Randy Braun, Auditor 
Dawn Beyer. Auditor 
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ATTACHMENT 1 


DIVISION OF CONSTRUCTION'S RESPONSE 

TO THE DRAFT REPORT 




State of'C111ifixnia 	 BusincsJ. Transponation IrId Housing A&encY 
DEPARTMENT Ot'T'IlANSPORTAnON 

Memorandum 	 RaIfJIII' "~'uJ 

,,"UVIfjJklt"rJ 

GERALD A. LONG Date: December 9,2009 
DEPUIY DIRECTOR 
DMSION OF AUDITS AND INVESTIGATIONS - MS 2 

fie: 	 P3000-382 
P3000-386 
P3000-389ORIGINAL SIGNED BY: 

From: 	 MARK LEJA 
Chief 
Division ofConstruction 

hbJec1: Project Delivery Evaluation - Division ofConstruction Audit Response Work Plan 

The Division ofConstruction concurs with the findings and recommendations ofyour revised draft 
audit report dated November 2S, 2009 ofProposition I B project delivery that affects policy and 
operations within its span ofcontrol. 

I share your concerns about missing resident engineer daily reports identified in finding two and the 
laclc ofindependent review for payment ofbid items from finding three. My independent headquarters 
review ofboth these issues concluded that sufficient policy and training mcclu1nisms are in place to 
fulfill the Division ofConstruction's project delivery commibnents. 

I agree with your recommendations to reiterate to all the districts the policy requirements ofbaving 
complete and up--to-date resident engineer daily reports and independent review ofbid item payment 
computations. It is imperative that this documentation be complete and properly filed within the 
project records. 

1be Division ofConstruction will execute the following work: plan to remind districts ofthcse policy 
requirements: 

1. 	 Independent construction policy directive reminders for audit findings two and three will be 
prepared and issued by Janwuy 31,2010. 

2. 	 Copies ofthesc approved construction policy directives will be provided to the Division of 
Audits and Investigation upon issuance. 

3. 	 Feedback on the progress ofthese implementing actions will be provided at the 60-, 180-, and 
36O-day requests for status ofthis audit response work: plan memorandum or upon final 
implementation of these work: plan activities. 

The individua1s responsible for executing this plan will be subject matter experts nom the Division of 
Construction, Office ofContract. Administration. 

Ifyou have further questions or recommendations, please contract Mike Kissel, Chief; Office of 
Contract Administration at (916) 654-2467. 



ATTACHMENT 2 

DIVISION OF PROJECf MANAGEMENT'S RESPONSE 

TO THE DRAFT REPORT 




State of California 
DEPARTMENT OFTRANSPOKTATION 

Memorandum 

Business. Transportation and Housing Agency 

F111C 10111,ower! 
• DfUgy ,g/dtlll! 

To: 	 GERALD A. LONG Date: December 28, 2009 
DEPUTY DIRECTOR 

DB'.B~~~W? INVESTIGATIONS - MS 2 

Ff1)OI: 	 KxIU:AStrrr.WF 
Chief 
Division of Project Management 

Subjed: Project Delivery Evaluation - Division of Project Management Audit Response Work Plan 

. . 
The Division of Project Management concurs with the fmdings and recommendations of your 
revised draft audit report dated November 25, 2009 of Proposition IB project delivery that 
affects policy and operations within its span of control. 

The Division shares your concerns that Construction Capital Outlay Support costs are not always 
accurately reflected in the total project costs. The Division has reviewed our current charging 
practices and we have determined that they are appropriate. The Division continuously stresses 
the importance of proper charging. The Deputy Directors for Project Management in the districts 
have been charged with reminding the district staff. 

The Division also shares your concerns related to conflicting information in project reports. The 
Division is currently developing a new IT system (pRSM) and the Division of Accounting is in 
the process of deploying the EFIS system. These IT systems will provide the tools needed for 
current and consistent fiscal reporting. 

If you have further questions or recommendations, please contact Blanca Rodriguez, Chief, 
Project Delivery Management Support, at 654-3149. 

-CalrrtlllS imp~J mobility across California" 

http:Strrr.WF


ATIACHMENT3 


DISTRICT 3'S RESPONSE 

TO THE DRAFT REPORT 




State ofCalifomia Business, Transportation and Housing Agency 
DEPARTMENT Of TRANSPORTATION 

Memorandum 

To: 	 GERALD A. LONG Date: November 30, 2009 
Deputy Director 
Audits and Investigations 

File: 
ORIGINAL SIGNED BY: 

From: 	 JODY JONES 
District 3 Directer 

Sabjea: Project Delivery Evaluation Audit (p3000-382, P3000-386, P3000-389) 

This is District 3's response to the draft Project Delivery Evaluation Audit dated November 
25,2009. 

Finding 2 - Missing Resident Engineer's Daily Reports 

Recommendation 

We recommend that: 

• 	 HQ Division ofConstruction, reiterate to all the districts the requirement of having 

complete and up-to-date daily reports. 
• 	 Each District's Division ofConstruction enforce the requirement of verifying that the 

RE Dailies are in the project files and are up-to-date with its Supervising 
Transportation Engineers. This is especially critical when working with REs who are 
consultants. 

District 3 ResP-Qnse 
District 3 takes the findings of Audits and Investigations seriously. The District recognizes 
the importance ofup-to-date Resident Engineer Daily Reports. The District will continue 
to emphasize the need to enforce to the requirements for up-to-date Resident Engineer 
Daily Reports with its Supervising Transportation Engineers. 

Finding 3 - Lack of Independent Review for Payment of Bid Items 

Recommendatiol! 

We recommend that: 

• 	 HQ Division ofConstruction remind districts statewide of the importance of 

complying with department policy regarding independent reviews ofbid items. 
• 	 Each Districts' Division ofConstruction should ensure that REs in its district are 

complying with departmental policy by making certain that all bid item calculation 
sheets have evidence ofan independent review. 



GERALD A. LONG 
November 30, 2009 
Page 2 

District 3 Response 
District 3 takes the findings of Audits and Investigations seriously. The District recognizes 
the importance ofan independent review ofbid item calculation sheets. The District will 
continue to emphasize the need to enforce departmental policy requiring all bid item 
calculation sheets have evidence ofan independent review. 

Following the issuance of the fmal audit report, District 3 will implement the above actions. 

If you have any questions or concerns, please contact John Rodrigues, Chief, North Region 
Construction at (530) 741-5590. 
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Slate ofaififomia Business,. Transportation and Hwsing Agency 
DIPARTrONT MTRANSPO.RTATION 

Memorandum 

To: GERALD A. LONG Date: December 17, 2009 
Deputy Director 
Audits and Invest!ga!!QDS
ORIGINAL SIGNED BY: 

I'nml: RICHARD D. LAND 
District Director (Interim) 
District 7 

Subject: Draft Audit Report - Project Delivery Evaluation 

The District bas reviewed the revised draft report ofAudits and Investigations' Project 
Delivery Evaluation for fairness and accuracy. As requested, the District offers the 
following actions in response to the findings and recommendations in the report 

Finding 1: Construction Capital Outlay Support Costs Are Not Always Accurate. 
RKommeDdatioD: Divisions ofProgram and Project Management in all the districts 

. reinforce proper charging practices in their particular district. 

DISTRICT 7ACTIONPLAN: 

1) In August of2009, District 7 issued a Deputy District Directive Policy for support cost 
and proper charging. The District is at the implementation phase. 

2) All managers and supervisors will review current charging practices and assess where 
deficiencies exist by end ofJanuary 2010. 

3) Supervisors will educate andlor remind staff ofproper charging and address deficiencies 
by February 2010. 

4) All managers and supervisors will continuously monitor and reinforce good practices. 

Finding 2: Missing Resident Engineer's Daily Reports 
RecommeDdatioD: Each District's Division ofConstruction enforce the requirement of 
verifying that the RE Dailies are in the project files and are up-to-date with its 
Supervising Transportation Engineers. This is especially critical when working with REs 
who are consultants. 
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DISTRICT 7ACTIONPLAN: 
1) 	 Inform all supervisors and managers that a resident engineer's daily report must be 

prepared for all projects in accordance with the Construction Manual (completed on 
Dec. 2, 2009). 

2) Fonn a team to review resident engineer daily reports for at least one project per 
resident engineer. This will be completed bytbe end ofFebruary 2010. 

3) Review the Construction Manual's policy on resident engineer's daily report at the 
next District 7 Resident Engineer's meeting currently planned for March 2010. 

4) Discuss the results ofthe review at the planned RE March 2010 meeting. 
S) Do another review of project records after one year. 

Finding 3: Lack ofIndependent Review for Payment ofBid Items 
Recommendation: District's Division of Construction should ensure that REs in its 
district are complying with departmental policy by making certain that all bid item 
calculation sheets have evidence ofan independent review. 

DISTRICT 7ACTIONPLAN: 
1) Infonn all supervisors and managers that quantity calculations for monthly payment of 

bid items must have an independent check (completed on Dec. 2, 2(09). 
2) Fonn a team to review calculations for bid item payment for at least one project per 

resident engineer. This will be completed by the end ofFebruary 2010. 
3) 	Review the Construction Manual's policy on completing quantity calru1ations for 

monthly payment ofbid items at the next Resident Engineer's meeting currently 
planned for March 2010. 

4) Discuss the results ofthe review at the planned RE March 2010 meeting. 
S) Do another review ofproject records after one year. 

Finding 4: Conflicting Information in Project Reports 
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Recommendation: HQ Division ofProject Management ensures the data on the various 
project management reports is consistent 

DISTRICT 7ACTIONPLAN: 
1) 	By end ofJanuary 2010, inform Project Managers ofthe various databases and project 

management reports utilized and generated by HQ Division ofProject Management 
2) At least monthly, PMs will monitor data in these various databases and reports and 

ensure accuracy ofinfonnation by coordinating with HQ and taking appropriate 
corrective actions to resolve discrepancies. 

FindIDg 5: Required Six-Month Report May Not be Completed Timely 
Recommendation: Division ofProgram and Project Management and the Proposition 
IB Office work together to develop a process on how to handle the six-month reporting 
.requirement The proceSs should identify who is responsible for preparing the six-month 
reports and determine who will be the recipient ofthe reports for the Department. 

DISTRICT 7ACTIONPLAN: 
1) 	On an as-needed basis, the District will be responsive and provide input and/or 

feedback as requested in the development ofthe process and preparation ofthe 
reports. 

Thank you for the opportunity to respond and comment on the findings and 
recommendations. Ifyou have any questions or need additional infonnation, please call 
Shirley Choate. Acting Deputy District Director for Program Project Management. 

Cc: 	 Raja Mitwasi, D7 Chief Deputy 
Roy Fisher, D7 Deputy Construction 
Shirley Choate, D7 Deputy Program Project Management 
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PROP 18 Project Delivery Evaluation 

Response to Finding and Recommendations 

.5 - Required Six Month Report May Not Be Completed Timely 

The response to finding # 5 is provided with specific steps to be taken and timeframe to 
implement steps 

Roles I Responsibilities 

Prop I B Bond Office 


Audits and Investigation 


~----,------------
Program Manager 

1------------------ ­
Project Managers I Local Agencies 

Bond Program Coordination and Bond Reporting to 
CTC 

---~f.--=-~~----- ----. 
Development of Audit Plan and Overseeing Audits of 
Pro"ects __ __ _ __._._.!:!2l__.. , ___ ___ _ _ 

Coordination of Project Reporting and Development of 

PrOJ!Bl!! ~tatus ~. _ ,_ . _ . 

Management ofProject Scope, Schedule and Costs. 

I!..~sible f«___.1...--------------------- ­ ___ . __.______.______ 

Task Res 
------- ­
Time Frame 

.- ­

-------l,----=;~::.:.=;;:=_~,:L__--lf---=- ------­


